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Project Worksheets (PWs)/
Dollars ($s) Summary Katrina Changes Since 

Last Report
Projected PWs 4,325 0
PWs in NEMIS 4,258 37
Projects Est. to Write 57 22
PW's Obligated (Paid to State) 4,201 15
% PWs Obligated (of Projected) 97% Not Applicable
% PWs Obligated (in NEMIS) 99% Not Applicable
Current Estimated $s $112,320,309 $1,585,051
Total $s Eligible in NEMIS $114,919,742 $125,599
Projected $s Est. to Write -$2,599,433 $1,459,452
Total $s Obligated (Paid to State) $112,460,395 $1,581,260
% $s Obligated (of Estimated) 100% Not Applicable
% $s Obligated (in NEMIS) 98% Not Applicable

Public Assistance Project Worksheets (PWs) and Dollars
Katrina Summary

4,325 4,258

57

4,201

0

1,000

2,000

3,000

4,000

5,000

Projected PWs PWs in NEMIS Projects Est. to
Write

PW's Obligated
(Paid to State)

Project Worksheet Status 

$112.32 $114.92

-$2.60

$112.46

-$20

$0

$20

$40

$60

$80

$100

$120
Millions

Current Estimated
$s

Total $s Eligible in
NEMIS

Projected $s Est. to
Write

Total $s Obligated
(Paid to State)

Funding Status 

Data Source: 11/08/07
Date Gathered: 11/08/07

 Alabama
Montgomery TRO, (SLT through DLS]



Changes 

0

0

0
0

0

Demolitions Completed/Remaining For Counties Not Yet Complete

 

Demolitions Mission
Complete

Total Cubic Yards of Debris Removed/Remaining

Debris Mission
Complete

Data Source: 05/31/07
Date Gathered: 05/31/07

 Alabama
Montgomery TRO, (SLT through DLS]



Type of Work
FEMA 

Obligated Funds
Paid to the State

State Payout 
(Paid to Applicants) 

% Obligated 
Funds Paid Out 

By State
Emergency Work (Cat A & B) $50,860,754 $43,088,493 85%

Permanent Work (Cat C - G) $58,601,552 $42,883,987 73%

Admin Costs $2,998,089 N/A N/A

SUM: $112,460,395 $85,972,480 76%

High Priority Counties
FEMA

Obligated Funds
Paid to the State

State Payout 
(Paid to Applicants) 

% Obligated 
Funds Paid Out 

By State

Category E:  Public Buildings

Category F:  Public Utilities
Category G:  Recreational or Other

Description of Damage Category Codes

Category A:  Debris Removal

Category B:  Emergency Protective Measures

Emergency Work Permanent Work

State Payout Summary, 11/08/07

Category C:  Roads & Bridges

Category D:  Water Control Facilities

1605 Summary of Funds Obligated by FEMA to the State and Paid Out by the State to Applicants
By Category of Work and By High Priority Counties

No High Priority Counties

Data Source: 11/08/07
Date Gathered: 11/08/07
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Data Source: NEMIS 11/08/2007 
Date Gathered: 11/08/2007

 Alabama
Montgomery TRO, [SLT though DLS]

Public Assistance Funding Flow vs. State Funding Disbursement
1605
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Data Source: NEMIS 11/08/2007 
Data Gathered: 11/08/2007
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Montgomery TRO, [SLT through DLS]

Obligated Project Worksheets
1605
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